
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

1997  RECOMMENDATIONS CALENDAR
 1/21/98 Update

DNFSB Date Date Public Secretary Date Date Deadline Imple- Date Date Date
Recommendation Delivered Recom- Com- Of Secretary Response For menta- Imple- Imple- Recom-

Number, To menda- ments To DOE Of Appears Public tion menta- menta- menda-
DOE Site Involved Secretary tion Rec. Response DOE In Com- Plan tion tion Plan tion

And Of Appears Deadline Due Response Federal ments To Due Plan Accepted Closed
Subject In Brief  DOE In Fed. Date Date Received Register SOE Date Received By

Register Response DNFSB

97-1 All Sites
        Safe Storage of
        Uranium-233

03/03/97 03/11/97 04/10/97 04/25/97 04/28/97 05/13/97 06/12/97 09/25/97 09/30/97 10/21/97
             1/

97-2 All Sites
        Criticality
         Safety

05/19/97 05/29/97 06/30/97 07/14/97 07/15/97 07/30/97 08/29/97 12/12/97 12/15/97 12/30/97
             2/

1/ Implementation Plan originally due 8/11/97; SOE notified Board that DOE needed an additional 45 days.
2/ Implementation Plan originally due 10/28/97; SOE notified Board that DOE needed an additional 45 days.
                                                                                             


